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PROJECT San Jacinto River Waste Pits TCRA Post Hurricane CONTRACT NO.

Harvey Inspection and Maintenance
CONTRACTOR | USA Environment, LP (USA) — Maintenance SUPERINTENDENT | Mike Wells (USA)

Hydrographic Consultants (HC) — Survey

Benchmark Ecological Services (BESI) — Inspection
DAY OF WEEK & DATE: Thursday, September 7, 2017 REPORT NO. 4
WEATHER Sunny; winds out of NNE TEMPERATURE L:65H: 81F
NUMBER/CLASS OF CONTRACTOR'S PERSONNEL: MAIJOR EQUIPMENT ON JOB (Size/capacity and hours):
5-USA Skid Steer — SVL 90-2
5—-HC Link Belt 210 X2 Hydraulic Excavator
3 - BESI 3 @ 12-cy dump trucks

4 @ 20-ton trucks

TIDE INFORMATION: HEALTH AND SAFETY INFORMATION:
Time: 0800 Height: 2.00 NAVD 88 No incidents or near misses on this date.

CHRONOLOGICAL ACCOUNT OF DAY'S WORK:

0730 — AQ representative on site

0815 —first round (3 trucks) arrive to deliver rock from Bluebonnet stockpile; USA continued maintenance of south &
central berms

0905 — BESI and AQ probing west and northwest area

0955 — second round (3 trucks) arrive to deliver rock from Bluebonnet stockpile
1040 — 20-ton truck (1 truck) onsite to deliver rock from quarry in Marble Falls, TX
1050 — HC surveying west cell (topo) and east cell (hydro)

1055 — 20-ton truck (1 truck) onsite to deliver rock from quarry in Marble Falls, TX
1115 — 20-ton trucks (2 trucks) onsite to deliver rock from quarry in Marble Falls, TX
1135 — third round (3 trucks) arrive to deliver rock from Bluebonnet stockpile

1200 — NCS representatives (2 people) onsite to inspect damaged camera systems
1245 — NCS completed inspection of damaged camera systems and departed site
1320 — fourth round (3 trucks) arrive to deliver rock from Bluebonnet stockpile

1510 — fifth round (3 trucks) arrive to deliver rock from Bluebonnet stockpile
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1630 —survey crews and probing crew depart site

1700 — USEPA departs site; AQ departs site; USA departs site

Summary of Progress on this Date:

e Completed initial hydrographic and topographic survey
e Continued cap probing inspection
e Continued maintenance of berms, placing geotextile and rock
e 15 ]oads of rock received from Bluebonnet stockpile, approximately 250 tons
e 4 loads of rock received from quarry in Marble Falls, approximately 80 tons

Additional Persons Onsite on this Date:

Wendell Mears, Rick Coupe, Justin Marks, John Laplante and David Keith (AQ)

Gary Miller and Ashley (USEPA)

NCS inspecting damaged camera systems

Material Delivery Summary as of this Date: None.

Delivery Delivery Verification Preceding Total Delivered for
Material Units (tons) Method Delivered Total Project
Type C Tons 0 Truck Measure 0 0
Type D Tons 330 Truck Measure 400 730
TESTS PERFORMED: None

PHONE LOG:

SITE PHOTOS/VIDEOS TAKEN:

FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED:

See attached

None

QA REPRESENTATIVE

Justin Marks

HRS

DATE 9/7/2017
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